
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/25/2009

ESTIMATE SUMMARY 09:22:05

CONTID: C16869         ESTIMATE NO: 0001 PROG 2005

PCN: 16869-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 FRISCO TO VAIL PASS RESURFACING PERCENT TIME:

PROJECT NO: ES1 0702-283                  

I-70 FRISCO TO VAIL PASS RESURFACING

NAME OF ROAD: 070A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 06/22/2009 DATE TIME STARTED 05/05/2009

14802 W. 44TH AVE. DATE LET 04/02/2009 DATE WORK BEGAN

 DATE AWARDED 04/14/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/28/2009 DATE ACCEPTED

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 05/05/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,174,928.03 PARTICIPATING $ $ 886,271.83

AWARD PROJECT AMT: 6,756,523.31 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -20,843.15

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

10.00

TIME ALLOW:

ORIG TIME ALLOW:

130 WORK DAYS

WORK DAYS130

10.84%

7,288,656.20

886,271.83

886,271.83

865,428.68

$

$

$

$

886,271.83

0.00

886,271.83

0.00

886,271.83

-20,843.15

0.00

865,428.68

0.00

AMOUNT DUE 865,428.68 865,428.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 865,428.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

13.0
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PCN: 16869-BID    ESTIMATE RUN 06/25/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0001 09:22:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 385,499.000 0.000

SY  101,851.000 160,924.58

1.58000 101,851.000 160,924.58

202-00240  
 

0010 *REMOVAL OF PAVEMENT MARKING 1,000.000 0.000

SF  0.000 0.00

1.26000 0.000 0.00

202-00250  
 

0015 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.200 0.000

CY  0.000 0.00

1,863.00000 0.000 0.00

202-00502  
 

0020 *REMOVAL OF EXPANSION DEVICE 10.000 0.000

LF  0.000 0.00

170.00000 0.000 0.00

202-00504  
 

0025 *REMOVAL OF END ANCHORAGE 6.000 0.000

EACH 0.000 0.00

101.00000 0.000 0.00

202-01300  
 

0030 *SANDBLASTING REINFORCING STEEL 5.500 0.000

SY  0.000 0.00

12.12000 0.000 0.00

202-05100  
 

0035 UNCLASSIFIED EXCAVATION 50.000 0.000

CY  0.000 0.00

21.62000 0.000 0.00

203-00000  
 

0040 BLADING 40.000 0.000

HOUR 0.000 0.00

106.00000 0.000 0.00

203-01500  
 

0045 COMBINATION LOADER 40.000 0.000

HOUR 0.000 0.00

106.00000 0.000 0.00

203-01594  
 

0050 *EROSION LOG (12 INCH) 300.000 0.000

LF  0.000 0.00

5.10000 0.000 0.00

208-00002  
 

0055 *GRAVEL BAG 300.000 0.000

LF  0.000 0.00

9.15000 0.000 0.00

208-00034  
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PCN: 16869-BID    ESTIMATE RUN 06/25/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0001 09:22:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

208-00045  
 

0065 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

208-00070  
 

0070 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 10.000 0.000

HOUR 0.000 0.00

106.00000 0.000 0.00

208-00103  
 

0075 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 10.000 0.000

HOUR 0.000 0.00

68.00000 0.000 0.00

208-00105  
 

0080 *MODIFY BRIDGE EXPANSION DEVICE 3.000 0.000

EACH 0.000 0.00

3,320.00000 0.000 0.00

210-00410  
 

0085 *RESET GUARDRAIL TYPE 3 500.000 0.000

LF  0.000 0.00

11.10000 0.000 0.00

210-01130  
 

0090 *SEEDING (NATIVE) 0.200 0.000

ACRE 0.000 0.00

1,960.00000 0.000 0.00

212-00006  
 

0095 *SOIL CONDITIONING 0.200 0.000

ACRE 0.000 0.00

1,600.00000 0.000 0.00

212-00032  
 

0100 *MULCHING (WEED FREE HAY) 0.200 0.000

ACRE 0.000 0.00

2,300.00000 0.000 0.00

213-00002  
 

0105 *MULCH TACKIFIER 40.000 0.000

LB  0.000 0.00

9.50000 0.000 0.00

213-00061  
 

0110 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000

L S 0.000 0.00

2,300.00000 0.000 0.00

250-00100  
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PCN: 16869-BID    ESTIMATE RUN 06/25/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0001 09:22:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,000.000 0.000

TON 0.000 0.00

76.00000 0.000 0.00

403-00720  
 

0120 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 73,145.000 0.000

TON 6,006.500 270,292.50

45.00000 6,006.500 270,292.50

403-34721  
 

0125 EMULSIFIED ASPHALT (CSS-1H) 29,835.000 0.000

GAL 1,784.000 7,136.00

4.00000 1,784.000 7,136.00

411-10253  
 

0130 *BRIDGE EXPANSION DEVICE (0-4 INCH) 10.000 0.000

LF  0.000 0.00

260.00000 0.000 0.00

518-01004  
 

0135 *THIN BONDED EPOXY OVERLAY 63.000 0.000

SY  0.000 0.00

129.25000 0.000 0.00

519-03000  
 

0140 *CONCRETE CLASS D (BRIDGE) 1.200 0.000

CY  0.000 0.00

467.00000 0.000 0.00

601-03040  
 

0145 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 312.000 0.000

LF  0.000 0.00

43.50000 0.000 0.00

603-01245  
 

0150 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

603-05024  
 

0155 INLET TYPE C (5 FOOT) 2.000 0.000

EACH 0.000 0.00

1,950.00000 0.000 0.00

604-00305  
 

0160 *END ANCHORAGE (FLARED) 6.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

606-02005  
 

0165 *FENCE (PLASTIC) 115.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

607-11525  
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PCN: 16869-BID    ESTIMATE RUN 06/25/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0001 09:22:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 0.000

LF  0.000 0.00

10.10000 0.000 0.00

613-01200  
 

0175 *PULL BOX (16"X24"X12") 1.000 0.000

EACH 0.000 0.00

606.00000 0.000 0.00

613-07026  
 

0180 *SIGN PANEL (CLASS II) 236.000 0.000

SF  0.000 0.00

24.00000 0.000 0.00

614-00012  
 

0185 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 228.000 0.000

LF  0.000 0.00

11.10000 0.000 0.00

614-01575  
 

0190 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 19.000 0.000

EACH 0.000 0.00

182.00000 0.000 0.00

614-01578  
 

0195 *LOOP DETECTOR WIRE 1,000.000 0.000

LF  0.000 0.00

7.07000 0.000 0.00

614-72875  
 

0200 *PIEZO ELECTRIC TUBE, CLASS 2 4.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

614-73005  
 

0205 *SURFACE CONDITION ANALYZER (FURNISH ONLY) 4.000 0.000

EACH 0.000 0.00

6,400.00000 0.000 0.00

614-80009  
 

0210 *RUMBLE STRIP 117,120.000 0.000

LF  0.000 0.00

0.05000 0.000 0.00

614-80385  
 

0215 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.150 1,035.00

6,900.00000 0.150 1,035.00

625-00000  
 

0220 *CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000

HOUR 0.000 0.00

111.00000 0.000 0.00

625-00001  
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PCN: 16869-BID    ESTIMATE RUN 06/25/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0001 09:22:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MOBILIZATION 1.000 0.000

L S 0.500 191,500.00

383,000.00000 0.500 191,500.00

626-00000  
 

0230 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.150 98.48

656.53000 0.150 98.48

626-01000  
 

0235 *EPOXY PAVEMENT MARKING 1,312.000 0.000

GAL 0.000 0.00

52.52000 0.000 0.00

627-00005  
 

0240 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,842.000 0.000

GAL 336.000 8,823.36

26.26000 336.000 8,823.36

627-00012  
 

0245 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 28,460.000 0.000

SF  0.000 0.00

8.13000 0.000 0.00

627-01010  
 

0250 *FLAGGING 7,500.000 0.000

HOUR 376.000 6,835.68

18.18000 376.000 6,835.68

630-00000  
 

0255 *TRAFFIC CONTROL INSPECTION 50.000 0.000

DAY 9.000 454.50

50.50000 9.000 454.50

630-00007  
 

0260 *TRAFFIC CONTROL MANAGEMENT 130.000 0.000

DAY 11.000 5,721.98

520.18000 11.000 5,721.98

630-00012  
 

0265 *FLASHING BEACON (PORTABLE) 6.000 0.000

EACH 2.000 2,424.12

1,212.06000 2.000 2,424.12

630-80001  
 

0270 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 0.000

EACH 1.500 75.75

50.50000 1.500 75.75

630-80335  
 

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 0.000

EACH 0.000 0.00

50.50000 0.000 0.00

630-80341  
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PCN: 16869-BID    ESTIMATE RUN 06/25/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0001 09:22:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 148.000 0.000

EACH 31.500 1,590.75

50.50000 31.500 1,590.75

630-80342  
 

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 58.000 0.000

EACH 29.000 1,464.50

50.50000 29.000 1,464.50

630-80343  
 

0290 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 602.000 0.000

SF  2.000 38.38

19.19000 2.000 38.38

630-80344  
 

0295 *PORTABLE MESSAGE SIGN PANEL 4.000 0.000

EACH 2.000 8,080.40

4,040.20000 2.000 8,080.40

630-80355  
 

0300 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 0.000

EACH 2.500 3,030.15

1,212.06000 2.500 3,030.15

630-80358  
 

0305 *DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 25.000 631.25

25.25000 25.000 631.25

630-80360  
 

0310 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 5.000 151.50

30.30000 5.000 151.50

630-80363  
 

0315 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 40.000 0.000

EACH 20.000 606.00

30.30000 20.000 606.00

630-80364  
 

0320 *CONCRETE BARRIER (TEMPORARY) 1,030.000 0.000

LF  515.000 40,051.55

77.77000 515.000 40,051.55

630-80370  
 

0325 *TRAFFIC CONE 700.000 0.000

EACH 250.000 1,767.50

7.07000 250.000 1,767.50

630-80380  
 

0330 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

2,020.10000 0.000 0.00

630-80510  
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PCN: 16869-BID    ESTIMATE RUN 06/25/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0001 09:22:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *IMPACT ATTENUATOR (TEMPORARY) 3.000 0.000

EACH 1.500 7,200.00

4,800.00000 1.500 7,200.00

630-85010  
 

0340 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.000

EACH 1.000 15,150.75

15,150.75000 1.000 15,150.75

630-85040  
 

0345 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0350 F/A PARTNERING 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0355 F/A ASPHALT PAVEMENT INCENTIVE 310,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0360 F/A FUEL COST ADJUSTMENT 50,000.000 0.000

F A 3,990.480 3,990.48

1.00000 3,990.480 3,990.48

700-70016  
 

0365 F/A ASPHALT CEMENT COST ADJUSTMENT 500,000.000 0.000

F A 20,470.490 20,470.49

1.00000 20,470.490 20,470.49

700-70019  
 

0370 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0375 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0380 F/A QUALITY INCENTIVE PAYMENT 240,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0385 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 16869-BID    ESTIMATE RUN 06/25/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0001 09:22:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A INTERIM SURFACE REPAIR 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0395 F/A EROSION CONTROL 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $759,545.65 759,545.65CURRENT AMT 6,820,540.56 $$

CAT NO0300 F-12-V 

0400 *REMOVAL OF ASPHALT MAT (PLANING) 672.000 0.000

SY  0.000 0.00

1.58000 0.000 0.00

202-00240  
 

0405 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 36.000 0.000

SY  8.570 727.16

84.85000 8.570 727.16

202-00450  
 

0410 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 21.000 0.000

SY  3.070 696.89

227.00000 3.070 696.89

202-00453  
 

0415 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 14.000 0.000

SY  0.000 0.00

274.00000 0.000 0.00

202-00460  
 

0420 *SANDBLASTING REINFORCING STEEL 71.000 0.000

SY  15.650 189.68

12.12000 15.650 189.68

202-05100  
 

0425 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 109.000 0.000

TON 0.000 0.00

45.00000 0.000 0.00

403-34721  
 

0430 *WATERPROOFING (MEMBRANE) 864.000 0.000

SY  306.940 4,726.88

15.40000 306.940 4,726.88

515-00120  
 

0435 *CONCRETE SEALER 109.000 0.000

SY  0.000 0.00

6.78000 0.000 0.00

515-00400  
 



CONTID: C16869         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 16869-BID    ESTIMATE RUN 06/25/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0001 09:22:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-12-V 

0440 *CONCRETE SEALER (CALCIUM NITRITE) 72.000 0.000

SY  15.650 379.36

24.24000 15.650 379.36

515-00410  
 

0445 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 8.000 0.000

CY  0.000 0.00

575.00000 0.000 0.00

601-03041  
 

0450 *CONCRETE (PATCHING) 8.000 0.000

SF  0.000 0.00

94.00000 0.000 0.00

601-06150  
 

CAT 0300 $6,719.97 6,719.97CURRENT AMT 39,626.78 $$

CAT NO0301 F-12-W 

0455 *REMOVAL OF ASPHALT MAT (PLANING) 672.000 0.000

SY  0.000 0.00

1.58000 0.000 0.00

202-00240  
 

0460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 36.000 0.000

SY  6.020 510.80

84.85000 6.020 510.80

202-00450  
 

0465 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 21.000 0.000

SY  17.960 4,076.92

227.00000 17.960 4,076.92

202-00453  
 

0470 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 14.000 0.000

SY  1.890 517.86

274.00000 1.890 517.86

202-00460  
 

0475 *SANDBLASTING REINFORCING STEEL 71.000 0.000

SY  26.800 324.82

12.12000 26.800 324.82

202-05100  
 

0480 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 109.000 0.000

TON 0.000 0.00

45.00000 0.000 0.00

403-34721  
 

0485 *WATERPROOFING (MEMBRANE) 864.000 0.000

SY  337.170 5,192.42

15.40000 337.170 5,192.42

515-00120  
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PCN: 16869-BID    ESTIMATE RUN 06/25/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0001 09:22:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 F-12-W 

0490 *CONCRETE SEALER 109.000 0.000

SY  0.000 0.00

6.78000 0.000 0.00

515-00400  
 

0495 *CONCRETE SEALER (CALCIUM NITRITE) 71.000 0.000

SY  26.800 649.63

24.24000 26.800 649.63

515-00410  
 

0500 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 8.000 0.000

CY  0.000 0.00

575.00000 0.000 0.00

601-03041  
 

CAT 0301 $11,272.45 11,272.45CURRENT AMT 38,850.54 $$

CAT NO0302 F-12-AA 

0505 *REMOVAL OF ASPHALT MAT (PLANING) 1,566.000 0.000

SY  0.000 0.00

1.58000 0.000 0.00

202-00240  
 

0510 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 81.000 0.000

SY  0.000 0.00

84.85000 0.000 0.00

202-00450  
 

0515 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 48.000 0.000

SY  0.000 0.00

227.00000 0.000 0.00

202-00453  
 

0520 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 32.000 0.000

SY  0.000 0.00

274.00000 0.000 0.00

202-00460  
 

0525 *SANDBLASTING REINFORCING STEEL 161.000 0.000

SY  0.000 0.00

12.12000 0.000 0.00

202-05100  
 

0530 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 254.000 0.000

TON 0.000 0.00

45.00000 0.000 0.00

403-34721  
 

0535 *WATERPROOFING (MEMBRANE) 1,566.000 0.000

SY  0.000 0.00

15.40000 0.000 0.00

515-00120  
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PCN: 16869-BID    ESTIMATE RUN 06/25/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0001 09:22:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 F-12-AA 

0540 *CONCRETE SEALER 196.000 0.000

SY  0.000 0.00

6.78000 0.000 0.00

515-00400  
 

0545 *CONCRETE SEALER (CALCIUM NITRITE) 161.000 0.000

SY  0.000 0.00

24.24000 0.000 0.00

515-00410  
 

0550 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 18.000 0.000

CY  0.000 0.00

575.00000 0.000 0.00

601-03041  
 

0555 *CONCRETE (PATCHING) 2.000 0.000

SF  0.000 0.00

94.00000 0.000 0.00

601-06150  
 

CAT 0302 $0.00 0.00CURRENT AMT 82,278.37 $$

CAT NO0303 F-12-AP 

0560 *REMOVAL OF ASPHALT MAT (PLANING) 2,715.000 0.000

SY  0.000 0.00

1.58000 0.000 0.00

202-00240  
 

0565 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 151.000 0.000

SY  0.000 0.00

84.85000 0.000 0.00

202-00450  
 

0570 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 91.000 0.000

SY  0.000 0.00

227.00000 0.000 0.00

202-00453  
 

0575 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 60.000 0.000

SY  0.000 0.00

274.00000 0.000 0.00

202-00460  
 

0580 *SANDBLASTING REINFORCING STEEL 302.000 0.000

SY  0.000 0.00

12.12000 0.000 0.00

202-05100  
 

0585 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 443.000 0.000

TON 0.000 0.00

45.00000 0.000 0.00

403-34721  
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PCN: 16869-BID    ESTIMATE RUN 06/25/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0001 09:22:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 F-12-AP 

0590 *WATERPROOFING (MEMBRANE) 2,715.000 0.000

SY  0.000 0.00

15.40000 0.000 0.00

515-00120  
 

0595 *CONCRETE SEALER 1,060.000 0.000

SY  0.000 0.00

6.78000 0.000 0.00

515-00400  
 

0600 *CONCRETE SEALER (CALCIUM NITRITE) 302.000 0.000

SY  0.000 0.00

24.24000 0.000 0.00

515-00410  
 

0605 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 36.000 0.000

CY  0.000 0.00

575.00000 0.000 0.00

601-03041  
 

0610 *CONCRETE (PATCHING) 30.000 0.000

SF  0.000 0.00

94.00000 0.000 0.00

601-06150  
 

CAT 0303 $0.00 0.00CURRENT AMT 157,632.57 $$

CAT NO0304 F-12-AO 

0615 *REMOVAL OF ASPHALT MAT (PLANING) 1,735.000 0.000

SY  0.000 0.00

1.58000 0.000 0.00

202-00240  
 

0620 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 96.000 0.000

SY  0.000 0.00

84.85000 0.000 0.00

202-00450  
 

0625 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 58.000 0.000

SY  0.000 0.00

227.00000 0.000 0.00

202-00453  
 

0630 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 38.000 0.000

SY  0.000 0.00

274.00000 0.000 0.00

202-00460  
 

0635 *SANDBLASTING REINFORCING STEEL 192.000 0.000

SY  0.000 0.00

12.12000 0.000 0.00

202-05100  
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PCN: 16869-BID    ESTIMATE RUN 06/25/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0001 09:22:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 F-12-AO 

0640 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 281.000 0.000

TON 0.000 0.00

45.00000 0.000 0.00

403-34721  
 

0645 *WATERPROOFING (MEMBRANE) 1,735.000 0.000

SY  0.000 0.00

15.40000 0.000 0.00

515-00120  
 

0650 *CONCRETE SEALER 670.000 0.000

SY  0.000 0.00

6.78000 0.000 0.00

515-00400  
 

0655 *CONCRETE SEALER (CALCIUM NITRITE) 192.000 0.000

SY  0.000 0.00

24.24000 0.000 0.00

515-00410  
 

0660 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 23.000 0.000

CY  0.000 0.00

575.00000 0.000 0.00

601-03041  
 

0665 *CONCRETE (PATCHING) 30.000 0.000

SF  0.000 0.00

94.00000 0.000 0.00

601-06150  
 

CAT 0304 $0.00 0.00CURRENT AMT 101,397.62 $$

CAT NO0305 F-12-AN 

0670 *REMOVAL OF ASPHALT MAT (PLANING) 1,621.000 0.000

SY  0.000 0.00

1.58000 0.000 0.00

202-00240  
 

0675 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 89.000 0.000

SY  0.000 0.00

84.85000 0.000 0.00

202-00450  
 

0680 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 54.000 0.000

SY  0.000 0.00

227.00000 0.000 0.00

202-00453  
 

0685 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 36.000 0.000

SY  0.000 0.00

274.00000 0.000 0.00

202-00460  
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PCN: 16869-BID    ESTIMATE RUN 06/25/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0001 09:22:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 F-12-AN 

0690 *SANDBLASTING REINFORCING STEEL 179.000 0.000

SY  0.000 0.00

12.12000 0.000 0.00

202-05100  
 

0695 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 263.000 0.000

TON 0.000 0.00

45.00000 0.000 0.00

403-34721  
 

0700 *WATERPROOFING (MEMBRANE) 1,621.000 0.000

SY  0.000 0.00

15.40000 0.000 0.00

515-00120  
 

0705 *CONCRETE SEALER 622.000 0.000

SY  0.000 0.00

6.78000 0.000 0.00

515-00400  
 

0710 *CONCRETE SEALER (CALCIUM NITRITE) 179.000 0.000

SY  0.000 0.00

24.24000 0.000 0.00

515-00410  
 

0715 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 21.000 0.000

CY  0.000 0.00

575.00000 0.000 0.00

601-03041  
 

0720 *CONCRETE (PATCHING) 20.000 0.000

SF  0.000 0.00

94.00000 0.000 0.00

601-06150  
 

CAT 0305 $0.00 0.00CURRENT AMT 93,713.83 $$

CAT NO0306 F-12-AM 

0725 *REMOVAL OF ASPHALT MAT (PLANING) 1,155.000 0.000

SY  0.000 0.00

1.58000 0.000 0.00

202-00240  
 

0730 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 64.000 0.000

SY  0.000 0.00

84.85000 0.000 0.00

202-00450  
 

0735 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 38.000 0.000

SY  0.000 0.00

227.00000 0.000 0.00

202-00453  
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PCN: 16869-BID    ESTIMATE RUN 06/25/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0001 09:22:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 F-12-AM 

0740 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 25.000 0.000

SY  0.000 0.00

274.00000 0.000 0.00

202-00460  
 

0745 *SANDBLASTING REINFORCING STEEL 127.000 0.000

SY  0.000 0.00

12.12000 0.000 0.00

202-05100  
 

0750 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 187.000 0.000

TON 0.000 0.00

45.00000 0.000 0.00

403-34721  
 

0755 *WATERPROOFING (MEMBRANE) 1,155.000 0.000

SY  0.000 0.00

15.40000 0.000 0.00

515-00120  
 

0760 *CONCRETE SEALER 447.000 0.000

SY  0.000 0.00

6.78000 0.000 0.00

515-00400  
 

0765 *CONCRETE SEALER (CALCIUM NITRITE) 127.000 0.000

SY  0.000 0.00

24.24000 0.000 0.00

515-00410  
 

0770 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 15.000 0.000

CY  0.000 0.00

575.00000 0.000 0.00

601-03041  
 

0775 *CONCRETE (PATCHING) 30.000 0.000

SF  0.000 0.00

94.00000 0.000 0.00

601-06150  
 

CAT 0306 $0.00 0.00CURRENT AMT 68,026.68 $$

CAT NO0307 F-12-AL 

0780 *REMOVAL OF ASPHALT MAT (PLANING) 1,609.000 0.000

SY  0.000 0.00

1.58000 0.000 0.00

202-00240  
 

0785 *REMOVAL OF BRIDGE RAILING 412.000 0.000

LF  0.000 0.00

63.65000 0.000 0.00

202-00425  
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PCN: 16869-BID    ESTIMATE RUN 06/25/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0001 09:22:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0307 F-12-AL 

0790 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 89.000 0.000

SY  0.000 0.00

84.85000 0.000 0.00

202-00450  
 

0795 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 53.000 0.000

SY  3.870 878.49

227.00000 3.870 878.49

202-00453  
 

0800 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 36.000 0.000

SY  0.000 0.00

274.00000 0.000 0.00

202-00460  
 

0805 *SANDBLASTING REINFORCING STEEL 178.000 0.000

SY  3.870 46.90

12.12000 3.870 46.90

202-05100  
 

0810 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 261.000 0.000

TON 0.000 0.00

45.00000 0.000 0.00

403-34721  
 

0815 *WATERPROOFING (MEMBRANE) 1,609.000 0.000

SY  299.400 4,610.76

15.40000 299.400 4,610.76

515-00120  
 

0820 *CONCRETE SEALER 678.000 0.000

SY  0.000 0.00

6.78000 0.000 0.00

515-00400  
 

0825 *CONCRETE SEALER (CALCIUM NITRITE) 178.000 0.000

SY  3.870 93.81

24.24000 3.870 93.81

515-00410  
 

0830 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 22.000 0.000

CY  0.000 0.00

575.00000 0.000 0.00

601-03041  
 

0835 *CONCRETE (PATCHING) 36.000 0.000

SF  0.000 0.00

94.00000 0.000 0.00

601-06150  
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PCN: 16869-BID    ESTIMATE RUN 06/25/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0001 09:22:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0307 F-12-AL 

0840 *BRIDGE RAIL TYPE 4 (SPECIAL) 418.000 0.000

LF  418.000 61,864.00

148.00000 418.000 61,864.00

606-10405  
 

CAT 0307 $67,493.96 67,493.96CURRENT AMT 183,703.19 $$

CAT NO0308 F-12-AK 

0845 *REMOVAL OF ASPHALT MAT (PLANING) 958.000 0.000

SY  0.000 0.00

1.58000 0.000 0.00

202-00240  
 

0850 *REMOVAL OF BRIDGE RAILING 478.000 0.000

LF  0.000 0.00

63.65000 0.000 0.00

202-00425  
 

0855 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 64.000 0.000

SY  0.000 0.00

84.85000 0.000 0.00

202-00450  
 

0860 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 32.000 0.000

SY  0.000 0.00

227.00000 0.000 0.00

202-00453  
 

0865 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 21.000 0.000

SY  0.000 0.00

274.00000 0.000 0.00

202-00460  
 

0870 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 11.000 0.000

CY  0.000 0.00

1,863.00000 0.000 0.00

202-00502  
 

0875 *REMOVAL OF EXPANSION DEVICE 42.000 0.000

LF  0.000 0.00

170.00000 0.000 0.00

202-00504  
 

0880 *SANDBLASTING REINFORCING STEEL 223.000 0.000

SY  0.000 0.00

12.12000 0.000 0.00

202-05100  
 

0885 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 155.000 0.000

TON 0.000 0.00

45.00000 0.000 0.00

403-34721  
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PCN: 16869-BID    ESTIMATE RUN 06/25/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0001 09:22:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0308 F-12-AK 

0890 *PAINT STRUCTURAL STEEL 0.500 0.000

L S 0.000 0.00

2,020.00000 0.000 0.00

509-90003  
 

0895 *WATERPROOFING (MEMBRANE) 958.000 0.000

SY  0.000 0.00

15.40000 0.000 0.00

515-00120  
 

0900 *CONCRETE SEALER 368.000 0.000

SY  0.000 0.00

6.78000 0.000 0.00

515-00400  
 

0905 *CONCRETE SEALER (CALCIUM NITRITE) 207.000 0.000

SY  0.000 0.00

24.24000 0.000 0.00

515-00410  
 

0910 *BRIDGE EXPANSION DEVICE (0-4 INCH) 42.000 0.000

LF  0.000 0.00

260.00000 0.000 0.00

518-01004  
 

0915 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 33.000 0.000

CY  0.000 0.00

575.00000 0.000 0.00

601-03041  
 

0920 *REINFORCING STEEL (EPOXY COATED) 1,892.000 0.000

LB  0.000 0.00

1.41000 0.000 0.00

602-00020  
 

0925 *BRIDGE RAIL TYPE 4 (SPECIAL) 478.000 0.000

LF  0.000 0.00

148.00000 0.000 0.00

606-10405  
 

CAT 0308 $0.00 0.00CURRENT AMT 214,280.14 $$

CAT NO0309 F-12-AJ 

0930 *REMOVAL OF SIDEWALK 190.000 0.000

SY  0.000 0.00

111.00000 0.000 0.00

202-00200  
 

0935 *REMOVAL OF ASPHALT MAT (PLANING) 896.000 0.000

SY  0.000 0.00

1.58000 0.000 0.00

202-00240  
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PCN: 16869-BID    ESTIMATE RUN 06/25/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0001 09:22:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0309 F-12-AJ 

0940 *REMOVAL OF BRIDGE RAILING 285.000 0.000

LF  0.000 0.00

63.65000 0.000 0.00

202-00425  
 

0945 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 59.000 0.000

SY  0.000 0.00

84.85000 0.000 0.00

202-00450  
 

0950 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 35.000 0.000

SY  0.000 0.00

227.00000 0.000 0.00

202-00453  
 

0955 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 24.000 0.000

SY  0.000 0.00

274.00000 0.000 0.00

202-00460  
 

0960 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 21.000 0.000

CY  0.000 0.00

1,863.00000 0.000 0.00

202-00502  
 

0965 *REMOVAL OF EXPANSION DEVICE 84.000 0.000

LF  4.940 839.80

170.00000 4.940 839.80

202-00504  
 

0970 *SANDBLASTING REINFORCING STEEL 330.000 0.000

SY  0.000 0.00

12.12000 0.000 0.00

202-05100  
 

0975 *STRUCTURE EXCAVATION 86.000 0.000

CY  0.000 0.00

28.00000 0.000 0.00

206-00000  
 

0980 *STRUCTURE BACKFILL (CLASS 1) 30.000 0.000

CY  0.000 0.00

80.00000 0.000 0.00

206-00100  
 

0985 *RESET BRIDGE RAILING 285.000 0.000

LF  0.000 0.00

24.25000 0.000 0.00

210-00425  
 

0990 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 145.000 0.000

TON 0.000 0.00

45.00000 0.000 0.00

403-34721  
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PCN: 16869-BID    ESTIMATE RUN 06/25/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0001 09:22:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0309 F-12-AJ 

0995 *PAINT STRUCTURAL STEEL 0.500 0.000

L S 0.000 0.00

2,020.00000 0.000 0.00

509-90003  
 

1000 *WATERPROOFING (MEMBRANE) 1,013.000 0.000

SY  0.000 0.00

15.40000 0.000 0.00

515-00120  
 

1005 *CONCRETE SEALER (CALCIUM NITRITE) 330.000 0.000

SY  0.000 0.00

24.24000 0.000 0.00

515-00410  
 

1010 *BRIDGE EXPANSION DEVICE (0-4 INCH) 84.000 0.000

LF  0.000 0.00

260.00000 0.000 0.00

518-01004  
 

1015 *CONCRETE CLASS D (BRIDGE) 171.000 0.000

CY  0.000 0.00

467.00000 0.000 0.00

601-03040  
 

1020 *STRUCTURAL CONCRETE COATING 631.000 0.000

SY  0.000 0.00

9.60000 0.000 0.00

601-40300  
 

1025 *REINFORCING STEEL (EPOXY COATED) 17,102.000 0.000

LB  0.000 0.00

1.41000 0.000 0.00

602-00020  
 

1030 *BRIDGE RAIL TYPE 4 (SPECIAL) 285.000 0.000

LF  0.000 0.00

148.00000 0.000 0.00

606-10405  
 

CAT 0309 $839.80 839.80CURRENT AMT 334,477.75 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1035 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 23,000.00

23,000.00000 1.000 23,000.00

620-00002  
 

1040 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 16,500.00

16,500.00000 1.000 16,500.00

620-00012  
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PCN: 16869-BID    ESTIMATE RUN 06/25/2009

PROJECT: ES1 0702-283                  ESTIMATE NO: 0001 09:22:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1045 SANITARY FACILITY 1.000 0.000

EACH 1.000 900.00

900.00000 1.000 900.00

620-00020  
 

CAT 0400 $40,400.00 40,400.00CURRENT AMT 40,400.00 $$

PROJECT TOTAL 886,271.83 $ 886,271.83CURRENT AMT 8,174,928.03 $$


